COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/19/2009

ESTIMATE SUMMARY 10:36:31
CONTID: C15069 ESTIMATE NO: 0016 PROG SPEC YR:2005
PCN: 15069-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 429.( DAYS TIME ALLOW: 414 CALENDAR DAYS
South of Lamar - South PERCENT TIME: 103.62 ORIG TIME ALLOW: 394 CALENDAR DAYS
PROJECT NO: NH 2871-031
South of Lamar - South
NAME OF ROAD: 2877A
PROJECT COUNTIES: PROWERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/15/2009 DATE TIME STARTED 05/08/2008
6374 S. RACINE CIRCLE DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/14/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/14/2008 DATE ACCEPTED
CENTENNIAL co 80111 303/688-6611 DATE NOTICE TO PROCEED 05/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,200,586.69 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 17,300,345.31 NON-PARTICIPATING 17,576,200.60 491,416.48
PERCENT COMPLETE: 96.57% TOTAL EARNINGS 17,576,200.60 491,416.48
FUNDS AVAILABLE: s 624,386.09 STOCKPILED MATERIALS 25,705.12 -85,412.86
GROSS EARNINGS 17,601, 905.72 406,003.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -259,505.18 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 17,342,400.54 406,003.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 17,342,400.54 406,003.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 406,003.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00015 *REMOVAL OF HEADWALL 2.000 1.000
EACH 1.000 513.50
513.50000 2.000 1,027.00
0010 202-00033 *REMOVAL OF PIPE 66.000 66.000
EACH 0.000 0.00
847.28000 66.000 55,920.48
0015 202-00090 *REMOVAL OF DELINEATOR 270.000 270.000
EACH 0.000 0.00
4.11000 270.000 1,109.70
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 10,496.600 10,496.600
SY 0.000 0.00
6.91000 10,496.600 72,531.51
0025 202-00250 REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.54000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 53.000 53.000
EACH 0.000 0.00
71.89000 53.000 3,810.17
0035 202-01000 *REMOVAL OF FENCE 111,230.000 106,657.000
LF 0.000 0.00
0.31000 106,657.000 33,063.67
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,350.000 675.000
LF 675.000 1,458.00
2.16000 1,350.000 2,916.00
0045 202-01300 *REMOVAL OF END ANCHORAGE 12.000 6.000
EACH 6.000 554.58
92.43000 12.000 1,109.16
0050 202-05150 SANDBLASTING 82,922.000 27,161.000
SF 55,761.000 14,497.86
0.26000 82,922.000 21,559.72
0055 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 74,052.700 74,052.700
cy 0.000 0.00

6.50000 74,052.700 481,342.55
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 9,777.900 9,777.900
cy 0.000 0.00
11.26000 9,777.900 110,099.15
0065 203-01100 PROOF ROLLING 2.000 2.000
HOUR 0.000 0.00
205.40000 2.000 410.80
0070 203-01500 BLADING 66.000 66.000
HOUR 0.000 0.00
120.00000 66.000 7,920.00
0071 203-01500 BLADING (EROSION CONTROL) 25.000 18.000
HOUR 0.000 0.00
150.00000 18.000 2,700.00
0075 203-01510 BACKHOE 6.000 6.000
HOUR 0.000 0.00
170.00000 6.000 1,020.00
0080 203-01597 POTHOLING 19.000 19.000
HOUR 0.000 0.00
250.00000 19.000 4,750.00
0085 206-00000 *STRUCTURE EXCAVATION 830.200 830.200
cy 0.000 0.00
9.24000 830.200 7,671.05
0090 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000
cy 0.000 0.00
123.24000 0.000 0.00
0091 206-00050 STRUCTURE BACKFILL (SPECIAL) 987.400 987.400
cy 0.000 0.00
95.00000 987.400 93,803.00
0095 207-00205 TOPSOIL 33,837.000 33,837.000
cY 0.000 0.00
5.31000 33,837.000 179,674.47
0100 208-00002 *EROSION LOG (12 INCH) 10,000.000 3,605.000
LF 0.000 0.00
4.88000 3,605.000 17,592.40
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0016

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 MATERIAL ALLOWANCE EROSION LOG 10,892.000
LF 0.000 0.00
2.36000 10,892.000 25,705.12
0101 208-00006 EROSION LOG (SPECIAL) FURNISH 10,892.000 0.000
LF 0.000 0.00
2.36000 0.000 0.00
0105 208-00011 *EROSION BALES (WEED FREE) 4,554.000 3,471.000
EACH 0.000 0.00
12.32000 3,471.000 42,762.72
0110 208-00020 *SILT FENCE 16,000.000 11,810.700
LF 0.000 0.00
1.03000 11,810.700 12,165.02
0115 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
333.78000 2.000 667.56
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 10.000
EACH 0.000 0.00
450.00000 10.000 4,500.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
5,135.00000 0.000 0.00
0126 208-00100 SEDIMENT REMOVAL AND DISPOSAL FOR 1ST HALF OF PROJECT 1.000 1.000
L S 0.000 0.00
2,567.50000 1.000 2,567.50
0127 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 840.500 840.500
HOUR 0.000 0.00
27.22000 840.500 22,878.41
0128 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 294.000 294.000
HOUR 0.000 0.00
79.60000 294.000 23,402.40
0130 208-00205 EROSION CONTROL SUPERVISOR 439.000 439.000
HOUR 0.000 0.00
20.00000 439.000 8,780.00
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0131 208-00205 EROSION CONTROL SUPERVISOR 680.000 536.000
HOUR 0.000 0.00
59.31000 536.000 31,790.16
0135 209-00000 WATER 250.000 125.000
MGAL 125.000 2,567.50
20.54000 250.000 5,135.00
0140 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000
EACH 0.000 0.00
231.08000 5.000 1,155.40
0145 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000
EACH 0.000 0.00
371.20000 3.000 1,113.60
0146 210-01130 RESET GUARDRAIL TYPE 3 475.000 475.000
LF 0.000 0.00
14.44000 475.000 6,859.00
0147 210-01200 RESET END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
807.25000 2.000 1,614.50
0150 212-00006 *SEEDING (NATIVE) 125.000 116.850
ACRE 0.000 0.00
282.43000 116.850 33,001.95
0155 213-00003 *MULCHING (WEED FREE) 175.000 155.350
ACRE 0.000 0.00
272.16000 155.350 42,280.06
0160 213-00061 *MULCH TACKIFIER 35,000.000 31,070.000
1B 0.000 0.00
1.49000 31,070.000 46,294.30
0165 215-00600 *TRANSPLANT PLUG 30.000 0.000
EACH 30.000 269.70
8.99000 30.000 269.70
0170 216-00022 *SOIL RETENTION BLANKET (CLASS 2) 7,882.000 2,435.000
sy 0.000 0.00
5.39000 2,435.000 13,124.65
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 569.220 569.220
TON 0.000 0.00

267.02000 569.220 151,993.12

0180 412-00600 *CONCRETE PAVEMENT (6 INCH) 5,220.700 5,320.700
SY -100.000 -5,474.00
54.74000 5,220.700 285,781.12

0185 412-01100 *CONCRETE PAVEMENT (11 INCH) 334,496.900 334,496.900
sy 0.000 0.00

30.61000 334,496.900 10,238,950.11

0185 MATERIAL ALLOWANCE STEEL 0.000
SY 0.000 0.00
1.59200 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 0.000
Sy 0.000 0.00

1.89000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK 0.000
SY 0.000 0.00
5.14400 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL 2 0.000
Sy 0.000 0.00

0.79640 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK2 0.000
SY 0.000 0.00
5.61000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 2 0.000

2.43000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND 3 0.000
SY 0.000 0.00
1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK 3 0.000

4.91000 0.000 0.00
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PCN: 15069-BID ESTIMATE RUN
PROJECT: NH 2871-031 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0185 MATERIAL ALLOWANCE ROCK DEC 08 0.000
Sy 0.000 0.00

4.91000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND DEC 08 0.000
SY 0.000 0.00
1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND JAN 09 0.000
Sy 0.000 0.00

1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK JAN 09 0.000
SY 0.000 0.00
4.91000 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000
Sy 0.000 0.00

1.92000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK FEB 09 0.000
SY 0.000 0.00
4.91000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND FEB 09 0.000
SY 0.000 0.00

1.60000 0.000 0.00

0185 MATERIAL ALLOWANCE STEEL FINAL 0.000
SY 0.000 0.00
1.92000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK FINAL 0.000

5.05000 0.000 0.00

0185 MATERIAL ALLOWANCE ROCK FINAL 0.000
SY 0.000 0.00
5.05000 0.000 0.00

0185 MATERIAL ALLOWANCE SAND FINAL 0.000

1.70000 0.000 0.00
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 412-01200 *CONCRETE PAVEMENT (12 INCH) 10,105.300 10,105.300
sy 0.000 0.00
32.84000 10,105.300 331,858.05
0195 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,524.800 1,524.800
sY 0.000 0.00
15.41000 1,524.800 23,497.17
0200 603-01300 *30 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
78.57000 0.000 0.00
0201 603-01300 30 INCH REINFORCED CONCRETE PIPE 2,691.000 2,691.000
LF 0.000 0.00
69.07000 2,691.000 185,867.37
0201 MATERIAL ALLOWANCE 30 INCH RCP 0.000
LF 0.000 0.00
28.45000 0.000 0.00
0205 603-01360 *36 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
86.78000 0.000 0.00
0206 603-01360 36 INCH REINFORCED CONCRETE PIPE 464.000 448.000
LF 16.000 1,236.48
77.28000 464.000 35,857.92
0206 MATERIAL ALLOWANCE 36 INCH RCP 0.000
LF 0.000 0.00
41.60000 0.000 0.00
0210 603-01480 *48 INCH REINFORCED CONCRETE PIPE 0.000 0.000
LF 0.000 0.00
140.70000 0.000 0.00
0211 603-01480 48 INCH REINFORCED CONCRETE PIPE 376.000 376.000
LF 0.000 0.00
131.20000 376.000 49,331.20
0211 MATERIAL ALLOWANCE 48 INCH RCP 0.000
LF 0.000 0.00

65.30000 0.000 0.00
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 603-10240 *24 INCH CORRUGATED STEEL PIPE 1,733.000 1,733.000
LF 0.000 0.00
56.49000 1,733.000 97,897.17
0215 MATERIAL ALLOWANCE 24 INCH CSP 0.000
LF 0.000 0.00
16.99000 0.000 0.00
0220 603-30024 *24 INCH STEEL END SECTION 50.000 50.000
EACH 0.000 0.00
297.83000 50.000 14,891.50
0220 MATERIAL ALLOWANCE 24 INCH SES 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0225 603-33030 *30 INCH PIPE SAFETY END TREATMENT 62.000 64.000
EACH -2.000 -4,005.30
2,002.65000 62.000 124,164.30
0225 MATERIAL ALLOWANCE 30 INCH SET 0.000
EACH 0.000 0.00
1,378.00000 0.000 0.00
0230 603-33036 *36 INCH PIPE SAFETY END TREATMENT 10.000 8.000
EACH 2.000 5,340.40
2,670.20000 10.000 26,702.00
0230 MATERIAL ALLOWANCE 36 INCH SET 0.000
EACH 0.000 0.00
1,922.00000 0.000 0.00
0235 603-33048 *48 INCH PIPE SAFETY END TREATMENT 10.000 10.000
EACH 0.000 0.00
3,183.70000 10.000 31,837.00
0235 MATERIAL ALLOWANCE 48 INCH SET 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
0240 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 900.000 900.000
LF 0.000 0.00
15.41000 900.000 13,869.00
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0245 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,110.21000 4.000 4,440.84
0250 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,489.15000 4.000 5,956.60
0255 607-00005 *END POST 58.000 54.000
EACH 0.000 0.00
231.08000 54.000 12,478.32
0255 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
43.06000 0.000 0.00
0260 607-00010 *CORNER AND LINE BRACE POST 159.000 124.000
EACH 0.000 0.00
231.08000 124.000 28,653.92
0260 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
63.23000 0.000 0.00
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 111,230.000 106,557.000
LF 0.000 0.00
1.04000 106,557.000 110,819.28
0265 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
0.47000 0.000 0.00
0270 607-11525 *FENCE (PLASTIC) 1,330.000 1,330.000
LF 0.000 0.00
1.11000 1,330.000 1,476.30
0275 607-11580 *FENCE (TEMPORARY) 900.000 900.000
LF 0.000 0.00
1.32000 900.000 1,188.00
0280 612-00001 *DELINEATOR (TYPE I) 238.000 238.000
EACH 0.000 0.00

16.07000 238.000 3,824.66
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 612-00002 *DELINEATOR (TYPE IT) 104.000 104.000
EACH 0.000 0.00
17.43000 104.000 1,812.72
0290 612-00003 *DELINEATOR (TYPE III) 2.000 2.000
EACH 0.000 0.00
18.72000 2.000 37.44
0295 614-00011 *SIGN PANEL (CLASS I) 72.640 72.640
SF 0.000 0.00
18.49000 72.640 1,343.11
0300 614-00012 *SIGN PANEL (CLASS II) 282.390 282.390
SF 0.000 0.00
18.49000 282.390 5,221.39
0305 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 101.500 101.500
LF 0.000 0.00
15.41000 101.500 1,564.12
0310 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 341.500 341.500
SLIPBASE)
LF 0.000 0.00
35.95000 341.500 12,276.93
0311 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 1.000 4,140.00
4,140.00000 1.000 4,140.00
0315 625-00000 CONSTRUCTION SURVEYING 1.000 0.910
LS 0.000 0.00
123,240.00000 0.910 112,148.40
0316 625-00001 CONSTRUCTION SURVEYING (HOURLY) 58.000 58.000
HOUR 0.000 0.00
100.00000 58.000 5,800.00
0320 626-00000 *MOBILIZATION 1.000 0.993
LS 0.000 0.00
,583,198.11000 0.993 1,572,115.72
0325 627-00001 PAVEMENT MARKING PAINT 430.000 193.000
GAL 237.000 7,301.97

30.81000 430.000 13,248.30
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 627-00005 EPOXY PAVEMENT MARKING 460.000 134.000
GAL 326.000 23,100.36
70.86000 460.000 32,595.60
0335 627-02001 PREFORMED PLASTIC PAVEMENT MARKING (TYPE IT) 36,855.000 13,074.000
SF 23,781.000 179,546.55
7.55000 36,855.000 278,255.25
0335 MATERIAL ALLOWANCE PREFORMED MARKING (TYPE II) 20,883.340
SF -20,883.340 -85,412.86
4.09000 0.000 0.00
0340 627-30205 THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 186.000 0.000
SF 186.000 2,674.68
14.38000 186.000 2,674.68
0345 627-30210 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 366.000 0.000
SF 366.000 4,077.24
11.14000 366.000 4,077.24
0350 630-00000 *FLAGGING 18,000.000 15,965.750
HOUR 939.000 15,042.78
16.02000 16,904.750 270,814.09
0355 630-00001 *PILOT CAR OPERATION 4,376.000 3,747.000
HOUR 629.000 21,316.81
33.89000 4,376.000 148,302.64
0360 630-00007 *TRAFFIC CONTROL INSPECTION 110.000 75.000
DAY 4.000 410.80
102.70000 79.000 8,113.30
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 349.000 334.000
DAY 15.000 9,289.20
619.28000 349.000 216,128.72
0370 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.600
EACH 0.000 0.00
341.99000 3.600 1,231.16
0375 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.900
EACH 0.000 0.00
308.10000 9.900 3,050.19
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 36.900
EACH 0.000 0.00
102.70000 36.900 3,789.63
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 161.000 144.900
EACH 0.000 0.00
200.27000 144.900 29,019.12
0386 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 276.000 248.400
INFORMATION SIGNS FOR THE TRAVELING PUBLIC
SF 0.000 0.00
49.35000 248.400 12,258.54
0390 630-80348 CONSTRUCTION INFORMATION SIGN 2.000 1.800
EACH 0.000 0.00
205.40000 1.800 369.72
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
13,864.50000 1.800 24,956.10
0400 630-80360 *DRUM CHANNELIZING DEVICE 628.000 565.200
EACH 0.000 0.00
42.11000 565.200 23,800.57
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,000.000 874.800
LF 0.000 0.00
30.81000 874.800 26,952.59
0410 630-80380 *TRAFFIC CONE 250.000 225.000
EACH 0.000 0.00
12.32000 225.000 2,772.00
0411 630-80390 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR THE TOP OF 16.000 14.400
SIGNS
EACH 0.000 0.00
55.00000 14.400 792.00
0415 630-80391 *CHANNELIZING DEVICE (FIXED) 120.000 108.000
EACH 0.000 0.00
41.42000 108.000 4,473.36
0420 630-80430 RUMBLE STRIP (PORTABLE) 8.000 7.200
EACH 0.000 0.00
1,027.00000 7.200 7,394.40
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PCN: 15069-BID ESTIMATE RUN 08/19/2009
PROJECT: NH 2871-031 ESTIMATE NO: 0016 10:36:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 630-80520 MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
282.43000 0.000 0.00
0430 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A PARTNERING 3,890.000 3,890.000
FA 0.000 0.00
1.00000 3,890.000 3,890.00
0440 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 550,000.000 230,389.160
F A 0.000 0.00
1.00000 230,389.160 230,389.16
0445 700-70016 F/A FUEL COST ADJUSTMENT -88,927.930 -88,927.930
FA 0.000 0.00
1.00000 -88,927.930 -88,927.93
0450 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE -27,481.570 -23,185.660
F A -4,295.910 -4,295.91
1.00000 -27,481.570 -27,481.57
0455 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,000.000 674.400
F A 2,124.000 2,124.00
1.00000 2,798.400 2,798.40
0465 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70034 F/A COMPLETION I/D 88,000.000 0.000
F A 88,000.000 88,000.00
1.00000 88,000.000 88,000.00
0475 700-70034 F/A DISPUTE REVIEW BOARD 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: 15069 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0480 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0481 900-00006  ADDED ITEM (DOLLAR)/ LONG DISTANCE TELEPHONE CHARGES 593.780 593.780
DOL 0.000 0.00
1.00000 593.780 593.78
CURRENT AMT 16,846,904.37 $ 284,274.34% 16,248,223.71
CAT NO0300 STRUCTURE M-26-C
0485 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,171.000 1,171.000
sy 0.000 0.00
6.91000 1,171.000 8,091.61
0490 202-00425 *REMOVAL OF BRIDGE RAILING 614.000 614.000
LF 0.000 0.00
5.14000 614.000 3,155.96
0495 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.770 0.770
LS 0.000 0.00
61,620.00000 0.770 47,447.40
0500 202-05150 SANDBLASTING 14,960.000 0.000
SF 14,960.000 3,889.60
0.26000 14,960.000 3,889.60
0505 206-00000 *STRUCTURE EXCAVATION 1,073.300 1,073.300
cY 0.000 0.00
9.24000 1,073.300 9,917.29
0510 206-00100 *STRUCTURE BACKFILL (CLASS 1) 304.100 304.100
cy 0.000 0.00
46.22000 304.100 14,055.50
0515 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
12,324.00000 1.000 12,324.00
0520 503-00036 *DRILLED CAISSON (36 INCH) 255.000 255.000
LF 0.000 0.00
282.43000 255.000 72,019.65
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 STRUCTURE M-26-C

0525 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 111.000
LF 0.000 0.00
169.46000 111.000 18,810.06
0526 519-01050 EPOXY RESIN CRACK SEALER STRUCTURE M-26-C 14,960.000 0.000
SF 14,960.000 23,337.60
1.56000 14,960.000 23,337.60
0530 519-03000 *THIN BONDED EPOXY OVERLAY 1,662.000 0.000
sy 1,662.000 73,393.92
44.16000 1,662.000 73,393.92
0535 601-03040 *CONCRETE CLASS D (BRIDGE) 650.700 650.700
cY 0.000 0.00
616.20000 650.700 400,961.34
0540 602-00020 *REINFORCING STEEL (EPOXY COATED) 120,622.000 120,622.000
1B 0.000 0.00
1.18000 120,622.000 142,333.96
0540 MATERIAL ALLOWANCE STEEL M-26-C 0.000
1B 0.000 0.00
0.59740 0.000 0.00
0545 606-11000 *BRIDGE RAIL TYPE 10 691.000 691.000
LF 0.000 0.00
133.51000 691.000 92,255.41
0546 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK ON STRUCTURE M-26-C 20,882.340 0.000
DOL 20,882.000 20,882.00
1.00000 20,882.000 20,882.00
CAT 0300 CURRENT AMT $ 942,875.64 $ 121,503.12$ 942,875.30

CAT NO0301 STRUCTURE M-26-J

0550 202-00425 *REMOVAL OF BRIDGE RAILING 92.000 92.000
LF 0.000 0.00
5.14000 92.000 472.88
0555 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.115
LS 0.000 0.00

61,620.00000 0.115 7,086.30
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CAT NO0301 STRUCTURE M-26-J
0560 206-00000 *STRUCTURE EXCAVATION 198.000 198.000
cy 0.000 0.00
9.24000 198.000 1,829.52
0565 206-00100 *STRUCTURE BACKFILL (CLASS 1) 178.740 178.740
cYy 0.000 0.00
46.22000 178.740 8,261.36
0570 601-03030 *CONCRETE CLASS D (BOX CULVERT) 284.870 284.870
cy 0.000 0.00
344.05000 284.870 98,009.52
0575 602-00000 *REINFORCING STEEL 63,358.000 63,358.000
LB 0.000 0.00
1.08000 63,358.000 68,426.64
0575 MATERIAL ALLOWANCE STR. M-26-J 0.000
1B 0.000 0.00
0.69470 0.000 0.00
CAT 0301 CURRENT AMT 184,086.22 $ 0.00s 184,086.22
CAT NO0302 STRUCTURE M-26-A
0580 202-00425 *REMOVAL OF BRIDGE RAILING 88.000 44.000
LF 44.000 226.16
5.14000 88.000 452.32
0585 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.115 0.115
L S 0.000 0.00
61,620.00000 0.115 7,086.30
0590 206-00000 *STRUCTURE EXCAVATION 200.000 200.000
cy 0.000 0.00
9.24000 200.000 1,848.00
0595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 151.690 151.690
cYy 0.000 0.00
46.22000 151.690 7,011.11
0600 601-03030 *CONCRETE CLASS D (BOX CULVERT) 296.100 296.100
cy 0.000 0.00
344.05000 296.100 101,873.21
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CAT NO0302 STRUCTURE M-26-A
0605 602-00000 *REINFORCING STEEL 62,189.000 000
1B .000 0.00
1.08000 000 67,164.12
0605 MATERIAL ALLOWANCE STR. M-26-A .000
LB .000 0.00
0.69470 .000 0.00
CURRENT AMT 185,435.06 $ 226.16 8 185,435.06
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0610 620-00002 FIELD OFFICE 1.000 .000
EACH .000 0.00
23,210.20000 .000 23,210.20
0615 620-00012 FIELD LABORATORY 1.000 .000
EACH .000 0.00
14,994.20000 000 14,994.20
0620 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 0.00
3,081.00000 .000 3,081.00
CURRENT AMT 41,285.40 $ 0.00$ 41,285.40

PROJECT TOTAL

CURRENT AMT

18,200,586.69 $

406,003.62 $ 17,601,905.69



